

**Alleged malpractice in Sale of LPG
Cylinders**

4753. SHRI SANAT KUMAR MANDAL:
Will the Minister of PETROLEUM AND
NATURAL GAS be pleased to state:

(a) whether the coupon system was introduced by the Indian Oil Corporation in Delhi to check malpractices by the LPG dealers;

(b) whether it has been mandatory for all consumers to buy these coupons;

(c) if so, the reasons therefor;

(d) whether the gas cylinders are being sold by these LPG dealers to road-side tea shops and dhabas; and

(e) the details of the checks being exercised by the IOC over these dealers making hefty premium on that account?

THE MINISTER OF STATE IN THE
MINISTRY OF PETROLEUM AND NATU-
RAL GAS AND MINISTER OF STATE IN
THE MINISTRY OF DEFENCE (SHRI S.
RISHAN KUMAR): (a) and (b). Yes, Sir.

(c) and (d). No proven case has been

reported by Indian Oil Corporation.

(e) Field Officers of the company are under instructions to conduct regular/surprise/joint inspection of the LPG distributors.

**Ongoing Irrigation Projects in Madhya
Pradesh**

4754. KUMARI VIMLA VERMA: Will the
Minister of WATER RESOURCES be
pleased to state:

(a) the details of each of the on-going irrigation projects in Madhya Pradesh;

(b) whether some of them are running behind schedule;

(c) if so, the details thereof and the reasons therefor; and

(d) the extent of cost-escalation in each case as a result thereof?

THE MINISTER OF WATER RE-
SOURCES (SHRI VIDYACHARAN
SHUKLA): (a) to (d). A statement giving the details of ongoing Major and Medium Irrigation Projects in Madhya Pradesh is enclosed.

STATEMENT

Statement giving the details of the Major and Medium on going Irrigation Projects of Madhya Pradesh

(Rs. in Crores/Irrigation Potential in Thousand hectares)

Sl.No.	Name of Project	Plan in which started	Initial approved Cost	Latest Estimated Cost	Expenditure to the end of VII Plan	Expenditure during 1990-91	Ultimate irrigation potential of VII Plan	Potential to the end of VII Plan	Additional achievement during 1990-91	Scheduled Year of Completion
1	2	3	4	5	6	7	8	9	10	11
Majors Projects										
1.	Hasdeo Bango	A.P. (1978-80)	115.30	692.88	304.64	34.27	392.0	52.0	37.0	Beyond VIII Plan
2.	Mahanadi Reservoir	IV	U.A.	961.60	208.13	35.93	304.9	90.4	5.0	—do—
3.	Bargi Unit-I	V	U.A.	191.31	148.11	6.88	219.8	2.8	4.2	—do—
	Unit-II	V	U.A.	375.03	84.69	13.92				
4.	Upper Waiganga	V	50.60	149.88	108.87	6.42	103.9	59.7	—	During VIII Plan
5.	Thanwar	A.P. (1978-80)	U.A.	24.40	18.00	0.82	18.2	16.1	—	—do—
6.	Kolar	IV	U.A.	157.40	101.49	12.62	60.9		1.5	—do—
7.	Palri	IV	12.00	33.54	18.10	0.60	72.8	54.3	—	—do—

(Rs. in Crores/Irrigation Potential in Thousand hectares)

Sl.No.	Name of Project	Plan in which started	Initial approved Cost	Latest Estimated Cost	Expenditure to the end of VII Plan	Expenditure during 1990-91	Ultimate irrigation potential of VII Plan	Potential to the end of VII Plan	Additional achievement during 1990-91	Scheduled Year of Completion
1	2	3	4	5	6	7	8	9	10	11
8.	Jonk	IV	4.14	46.38	18.76	1.27	14.5	4.6	—	—do—
9.	Kodar	V	2.94	38.28	20.71	1.15	23.5	19.6	—	—do—
10.	Sindh Phase-I	IV	4.95	35.52	24.16	1.49	37.6	35.2	—	—do—
11.	Halail	A.P. (1978-80)	13.06	20.57	15.26	1.13	37.6	33.9	1.1	—do—
12.	Bansagar Unit-I	V	91.31	448.03	117.95	7.20	249.0	—	—	Beyond VIII Plan
	Unit-II	V	U.A.	403.28	53.69	10.07				—do—
13.	Rajghat Unit-I	V	61.61	133.50	60.18	4.50	116.6	—	—	—do—
	Unit-II	V	U.A.	237.38	30.11	5.04				—do—
14.	Bariarpur LBC	V	18.40	84.60	27.59	3.52	43.8	—	—	During VIII Plan

(Rs. in Crores/Irrigation Potential in Thousand hectares)

Sl.No.	Name of Project	Plan in which started	Initial approved Cost	Latest Estimated Cost	Expenditure to the end of VII Plan	Expenditure during 1990-91	Ultimate irrigation potential of VII Plan	Potential to the end of achievement during 1990-91	Additional during 1990-91	Scheduled Year of Completion
1	2	3	4	5	6	7	8	9	10	11
15.	Urmil	V	6.41	20.70	7.55	1.00	7.7	—	—	—do—
16.	Bawanthadi (IS)	VI	U.A.	89.78	10.56	1.29	29.4	—	—	Beyond VIII Plan
17.	Mahi	VI	27.10	99.50	18.27	4.10	26.1	—	—	—do—
18.	Sindh Phase-II	VI	U.A.	607.67	25.06	5.38	120.0	—	—	—do—
19.	Rangwan HLC	IV	3.17	8.83	6.25	0.54	17.10	11.70	4.50	1992-93
20.	Narmada Segar	VI	1993.67 (overall)	752.16 (Irrigation)	10.09	3.83	169.00	—	—	Beyond VIII Plan
21.	Man	VI	U.A.	44.10	13.27	8.61	19.20	—	—	During VIII Plan
22.	Jobat	VI	30.75	30.75	4.75	2.00	12.51	—	—	—do—
23.	Maham	VI	U.A.	80.00	14.35	4.63	19.70	—	—	Beyond VIII Plan
			Total	5817.07	1470.59	179.09	2116.11	380.30	63.30	

(Rs. in Crores/Irrigation Potential in Thousand hectares)

Sl.No.	Name of Project	Plan in which started	Initial approved Cost	Latest Estimated Cost	Expenditure to the end of VII Plan	Expenditure during 1990-91	Ultimate irrigation potential of VII Plan	Potential to the end of achievement during 1990-91	Additional during 1990-91	Scheduled Year of Completion
1	2	3	4	5	6	7	8	9	10	11
Medium Irrigation Projects										
1.	Bundala	A.P. 1978	2.10	34.20	9.58	0.69	4.50	0.50	0.10	During VIII Plan
2.	Tillar	—do—	2.86	32.90	25.21	3.46	9.9	1.5	1.0	—do—
3.	Matlamoti	—do—	1.61	20.00	14.09	1.10	6.5	4.0	2.0	—do—
4.	Kanhargoan	VI	5.22	16.70	11.34	1.36	3.5	2.3	0.2	—do—
5.	Ghughatta	V	1.99	38.10	24.39	3.48	13.1	—	3.0	—do—
6.	Kaliasote	A.P. (1978-80)	9.53	51.20	38.61	4.17	10.1	0.6	0.4	—do—
7.	Dejia Dewada	VI	16.43	45.20	29.18	2.45	12.2	1.0	2.3	—do—
8.	Gomukh	A.P. (1978-80)	3.50	25.50	20.56	1.99	8.0	3.5	0.5	—do—
9.	Choral	—do—	3.96	27.40	20.05	2.74	5.0	—	0.5	—do—
10.	Chhirpani	VI	8.57	27.90	18.67	2.52	9.1	—	—	—do—

(Rs. in Crores/Irrigation Potential in Thousand hectares)

Sl.No.	Name of Project	Plan in which started	Initial approved Cost	Latest Estimated Cost	Expenditure to the end of VII Plan	Expenditure during 1990-91	Ultimate irrigation potential	Potential to the end of VII Plan	Additional achievement during 1990-91	Scheduled Year of Completion
1	2	3	4	5	6	7	8	9	10	11
11.	Pipriya Nalla	V	4.97	12.50	8.88	0.53	6.9	5.5	0.5	—do—
12.	Matiyari	V	4.89	44.30	31.16	4.40	13.7	4.6	—	—do—
13.	Chandora	A.P. (1978-80)	2.92	15.00	8.98	0.87	3.8	0.5	—	—do—
14.	Shivnath Diversion	V	0.42	7.60	4.14	0.73	5.9	0.6	0.01	—do—
15.	Dholawad	A.P. (1978-80)	4.68	18.04	12.88	0.99	6.4	3.0	—	—do—
16.	Banki	V	3.12	17.75	11.04	0.36	3.4	2.5	—	—do—
17.	Belar	V	2.67	10.90	8.05	0.35	5.6	5.5	—	—do—
18.	Banjar	V	2.09	7.20	4.76	0.13	2.4	1.5	0.5	—do—
19.	Barnai	VI	4.26	15.40	4.18	1.47	2.8	—	—	—do—
20.	Dudhi	A.P. (1978-80)	3.96	19.70	7.23	1.04	4.9	—	—	—do—
21.	Budhna	—do—	1.99	21.60	10.05	1.10	3.20	—	—	—do—

(Rs. in Crores/Irrigation Potential in Thousand hectares)

Sl.No.	Name of Project	Plan in which started	Initial approved Cost	Latest Estimated Cost	Expenditure to the end of VII Plan	Expenditure during 1990-91	Ultimate irrigation potential	Potential to the end of VII Plan	Additional achievement during 1990-91	Scheduled Year of Completion
1	2	3	4	5	6	7	8	9	10	11
22.	Lakhundar	VI	4.27	27.40	8.64	1.20	8.3	—	—	—do—
23.	Gaj	VI	U.A.	13.90	2.66	1.79	4.4	—	—	—do—
24.	Doraha	A.P. (1978-80)	3.49	4.97	4.05	0.32	2.6	2.0	0.5	—do—
25.	Rampur Khurd	A.P. (1978-80)	1.51	10.90	2.29	0.89	3.1	—	—	—do—
26.	Bandla	VI	1.80	9.80	3.09	0.17	2.0	—	—	During VIII Plan
27.	Mand Diversion	V	2.51	40.40	7.90	2.00	13.1	—	—	—do—
28.	Bilaspur Diversion	V	0.95	6.30	0.41	—	5.6	—	—	—do—
29.	Kosarteda	VI	9.33	35.03	5.56	0.88	11.1	—	—	—do—
30.	Kunwar Lift	VI	1.02	3.80	0.19	0.04	3.9	—	—	—do—
31.	Bah	VI	Unapproved	52.40	2.46	0.23	13.6	—	—	Beyond VIII Plan
32.	Sagar	VI	10.63	32.80	0.83	0.10	12.5	—	—	—do—

(Rs. in Crores/Irrigation Potential in Thousand hectares)

Sl.No.	Name of Project	Plan in which started	Initial approved Cost	Latest Estimated Cost	Expenditure to the end of VII Plan	Expenditure during 1990-91	Ultimate irrigation potential of VII Plan	Potential to the end achievement during 1990-91	Scheduled Year of Completion	
1	2	3	4	5	6	7	8	9	10	11
33.	Manuar	VI	Unapproved	41.40	3.56	0.28	13.0	—	—	—do—
34.	Kanarapakut	A.P. (1978-80)	1.61	8.00	6.13	0.58	3.4	2.8	—	During VIII Plan
		Total		796.19	371.04	44.31	227.7	41.9	11.6	

1. U.A. Stands for Unapproved.
2. A.P. Stands for Annual Plan.
3. I.S. Stands for Inter-State.
4. Programme for completion of the projects depends upon the size of the project, availability of funds and construction materials and technical problems encountered during the execution. Subject to above, generally the major projects are programmed for completion in 10-15 years and medium irrigation projects in five years.
5. Delay in execution of projects is mainly due to inadequate allocation of funds to the Project in addition to the change in the scope during execution, land acquisition problems, non-availability of scarce material like cement, steel and diesel.